
Monday Aug 24
Auditions by signup on
Choir room door
Sing and Act

Tuesday Aug 25
Auditions by signup
Choir room door
Sing and Act

Wednesday Aug 26
Mandatory dance
audition 3-5:30 pm on
the stage

Thursday Aug 27
Callbacks posted at
7:00 pm on Mrs.
Hayward’s website

Friday Aug 28
Callbacks 3-8pm

Saturday Aug 29

Monday Aug 31
Full Cast Meeting and
Read-Thru 3-5pm

Tuesday Sep 1
Full Cast Music
Rehearsal 3-5pm
(Anna measure)

Wednesday Sep 2
Scene 1 (3-4)
Scene 2 (4-5)

Thursday Sep 3
Scene 4 (3-4)
Scene 9 (4-4:30)

Friday Sep 4 Saturday Sep 5

Monday Sep 7 Tuesday Sep 8
Scene 6 (3-4)
Cast Measurements
taken 4-5pm

Wednesday Sep 9
Review Scenes 1, 2, 4,
6, 9 (3-5)

Thursday Sep 10 Friday Sep 11
Dance Rehearsal
3-5 Toot Sweets
5-6 Bamboo

Saturday Sep 12
Set Build TBA

Monday Sep 14
Full Cast Music
Rehearsal (3-5)
**Sewing Meeting
parents 6:00 pm

Tuesday Sep 15
Scenes 5 & 10 (3-5)

Wednesday Sep 16
TBA (to be announced)
Could be P/T Conf or
rehearsal

Thursday Sep 17
TBA (to be announced)
Could be P/T Conf or
rehearsal

Friday Sep 18
Dance Rehearsal
3-5 Toot Sweets
5-6 Bamboo

Saturday Sep 19
Set Build 9-3

Monday Sep 21
Scene 3 (3-4)
Scene 11 (4-5)

Tuesday Sep 22
Scene 13 (3-5)

Wednesday Sep 23 Thursday Sep 24
Scenes 7 & 8 (3-4:30)

Friday Sep 25
Dance Rehearsal
3-5 Toot Sweets
5-6 Bombi Samba

Saturday Sep 26
Set Build 9-3

Monday Sep 28
Scene 12 (3-5)

Tuesday Sep 29
Scene 13 (3-4:30)

Wednesday Sep 30
Review Scenes 1-6 (3-
5)

Thursday Oct 1
Scenes 7, 8, 9, 11
(3-4:30)

Friday Oct 2
Dance Rehearsal
3-6 Bamboo and
Bombi Samba

Saturday Oct 3

Monday Oct 5
Scenes 10, 12, 13 (3-5)

Tuesday Oct 6
Scene 14 (3-5)

Wednesday Oct 7 Thursday Oct 8 Friday Oct 9
Dance Rehearsal
3-6 Bamboo & Bombi
Samba

Saturday Oct 10
Set Build 9-3

Monday Oct 12
Scene 14 (3-5)

Tuesday Oct 13
Scenes 10-14
(3-5)

Wednesday Oct 14 Thursday Oct 15 Friday Oct 16 Saturday Oct 17



Monday Oct 19
Scenes 1-5 (3-5)

Tuesday Oct 20
**Costumes due for
fittings** Cast Fittings
(3-6)

Wednesday Oct 21
Scenes 6-10 (3-5)

Thursday Oct 22
Scenes 11-14
(3-4:30)

Friday Oct 23
Dance Rehearsal
All Dances Reviewed
3-6

Saturday Oct 24
Set Build - time TBA
due to Select Choir

Monday Oct 26
Recording Session
Full Cast 3-6pm

Tuesday Oct 27 Wednesday Oct 28
TBA Fixes Full Cast
(3-5)

Thursday Oct 29
TBA Fixes Leads (3-
4:30)

Friday Oct 30 Saturday Oct 31
Set Build 9-12

Monday Nov 2
+Tech/Stage Crews
Scenes 1-10 w/props
(3-6)

Tuesday Nov 3
+Tech/Stage Crews
Scenes 1-10 (add
lights)
(3-6)

Wednesday Nov 4
+Tech/Stage Crews
Scenes 11-14 (3-6)

Thursday Nov 5
+Tech/Stage Crews
Scenes 11-14 (Add
lights) (3-5)

Friday Nov 6 Saturday Nov 7
Set Build 9-12
**Tech Crew
Training** 1-3pm

Monday Nov 9
+Tech/Stage Crew
Full Show w/mics &
Lights
(3-7) 

Tuesday Nov 10
+Tech/Stage Crew
Full Show - Partial
Dress Rehearsal
w/mics/costumes/lights
(3-7)

Wednesday Nov 11
+Tech/Stage Crew (call
3pm)
Full Dress Rehearsal
with makeup - call
4:30pm cast (until 7:00
pm)

Thursday Nov 12 Friday Nov 13
+Tech/Stage Crew (call
3pm)
Cast Call 4:30 pm
Full Dress Rehearsal
(until 7:00 pm)

Saturday Nov 14
Touchups Set Build
9am

Monday Nov 16
+Tech/Stage Crew (call
3pm)
Cast Call (4:30 pm)
Final Dress Rehearsal
(until 8:00 pm)

Tuesday Nov 17
Faculty Show!!
Call Time 4:00 pm
Showtime 6:00 pm

Wednesday Nov 18 Thursday Nov 19
Showtime!!
Call 5:00 pm
Show 7:00 pm

Friday Nov 20
Showtime!!
Call 5:00 pm
Show 7:00 pm

Saturday Nov 21
Showtime!!
Call 5:00 pm
Show 7:00 pm

Monday Nov 23
Showtime & Strike
Call 5:00 pm
Show 7:00 pm
Everyone helps tear
down and put away -
could end by midnight
(bring tools to
disassemble set)


